

2019 CHNA Timeline




February	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Release Community Voice Survey • Collect Other Community Needs Assessments 	
March	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Compile Health Indicators • Community Voice Survey Promotion and Outreach • Collect Other Community Needs Assessments 	Steering Committee Meeting 3/27/19 <ul style="list-style-type: none"> - Background and Overview of CHNA - Review Health Indicators - Community Voice Survey Update - Discuss Focus Groups
April	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Compile Health Indicators • Community Voice Survey Promotion and Outreach • Collect Other Community Needs Assessments 	Steering Committee Meeting 4/22/19 <ul style="list-style-type: none"> - Review Health Indicators - Community Voice Survey Update - Discuss Focus Groups - Review Other Community Needs Assessment Summary Format
May	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Compile Health Indicators • Close and Analyze Community Voice Survey • Conduct Focus Groups <ul style="list-style-type: none"> ○ Grant 5/14/19 Grant Co. CHI • Collect Other Community Needs Assessments 	Steering Committee Meeting 5/29/19 <ul style="list-style-type: none"> - Confirm Health Indicators - Community Voice Survey Update – Present Survey Results - Focus Group Update - Confirm Other Community Needs Assessment Summary Format - Discuss Regional Report-Out and Consensus Workshop
June	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Compile Health Indicators • Conduct Focus Groups <ul style="list-style-type: none"> ○ Chelan-Douglas 6/12/19 Chelan-Douglas CHI ○ Grant ○ Okanogan 6/27/19 Okanogan Co. CHI • Collect Other Community Needs Assessments 	Steering Committee Meeting 6/24/19 <ul style="list-style-type: none"> - Focus Group Update - Review Prioritization Criteria - Prepare for Regional Report-Out and Consensus Workshop



2019 CHNA Timeline



July	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Conduct Focus Groups <ul style="list-style-type: none"> ○ Chelan-Douglas ○ Grant ○ Okanogan • Examine Other Community Needs Assessments 	Steering Committee Meeting <ul style="list-style-type: none"> - Focus Group Update - Summary of Other Community Needs Assessment Summary Update - Confirm Prioritization Criteria - Prepare for Regional Report-Out and Consensus Workshop
August	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Identify Potential Needs 	Steering Committee Meeting <ul style="list-style-type: none"> - Focus Group Update - Summary of Other Community Needs Assessment Summary Update - Identify Potential Needs - Prepare for Regional Report-Out and Consensus Workshop
September	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Hold Regional Report-Out and Consensus Workshop Update • Edit CHNA Report 	Regional Report-Out and Consensus Workshop Steering Committee <ul style="list-style-type: none"> - Regional Report-Out and Consensus Workshop Update - Review CHNA Report
October	
ACTIONS	MEETINGS
<ul style="list-style-type: none"> • Complete CHNA Report 	Steering Committee Meeting <ul style="list-style-type: none"> - Confirm CHNA Report



2019 CHNA Timeline



	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.
Compile Health Indicators									
Administer Community Voice Survey									
Analyze Community Voice Survey									
Conduct Focus Groups									
Collect Other Community Needs Assessments									
Examine Other Community Needs Assessments									
Identify Potential Needs									
Hold Regional Report-Out and Consensus Workshop									
CHNA Report									