



2019 CHNA Timeline



February	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Release Community Voice Survey• Collect Other Community Needs Assessments	
March	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Compile Health Indicators• Community Voice Survey Promotion and Outreach• Collect Other Community Needs Assessments	Steering Committee Meeting 3/27/19 <ul style="list-style-type: none">- Background and Overview of CHNA- Review Health Indicators- Community Voice Survey Update- Discuss Focus Groups
April	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Compile Health Indicators• Community Voice Survey Promotion and Outreach• Collect Other Community Needs Assessments	Steering Committee Meeting <ul style="list-style-type: none">- Confirm Health Indicators- Community Voice Survey Update- Discuss Focus Groups
May	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Compile Health Indicators• Close and Analyze Community Voice Survey• Conduct Focus Groups<ul style="list-style-type: none">○ Chelan-Douglas○ Grant○ Okanogan• Collect Other Community Needs Assessments	Steering Committee Meeting <ul style="list-style-type: none">- Confirm Health Indicators- Community Voice Survey Update- Focus Group Update- Review Other Community Needs Assessment Summary Format
June	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Compile Health Indicators• Conduct Focus Groups<ul style="list-style-type: none">○ Chelan-Douglas○ Grant○ Okanogan• Collect Other Community Needs Assessments	Steering Committee Meeting <ul style="list-style-type: none">- Focus Group Update- Confirm Other Community Needs Assessment Summary Format- Review Prioritization Criteria- Prepare for Regional Report-Out and Consensus Workshop



2019 CHNA Timeline



July	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Conduct Focus Groups<ul style="list-style-type: none">○ Chelan-Douglas○ Grant○ Okanogan• Examine Other Community Needs Assessments	<p>Steering Committee Meeting</p> <ul style="list-style-type: none">- Focus Group Update- Summary of Other Community Needs Assessment Summary Update- Confirm Prioritization Criteria- Prepare for Regional Report-Out and Consensus Workshop
August	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Identify Potential Needs	<p>Steering Committee Meeting</p> <ul style="list-style-type: none">- Focus Group Update- Summary of Other Community Needs Assessment Summary Update- Identify Potential Needs- Prepare for Regional Report-Out and Consensus Workshop
September	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Hold Regional Report-Out and Consensus Workshop Update• Edit CHNA Report	<p>Regional Report-Out and Consensus Workshop</p> <p>Steering Committee</p> <ul style="list-style-type: none">- Regional Report-Out and Consensus Workshop Update- Review CHNA Report
October	
ACTIONS	MEETINGS
<ul style="list-style-type: none">• Complete CHNA Report	<p>Steering Committee Meeting</p> <ul style="list-style-type: none">- Confirm CHNA Report



2019 CHNA Timeline

[illegible]