

## PROPOSED CHANGE PLAN TIMELINE

Dec-17

- Draft change plan template shared at WPCC Meeting 12/4
- Feedback due by 12/18
  - 2 volunteer reviewers (primary care and behavioral health) will review/test template and suggest improvements
  - General feedback from WPCC participants welcome

Jan-18

- Second draft of change plan template (incorporating feedback) shared with WPCC 1/8
- Applications for participation in Learning Community due 1/31

Feb-18

- Final change plan template released 2/3
- Whole Person Care Summit - Learning Community launched 2/3
- Change Plan *Learning Action Network* begins
- MOUs signed & funds distributed

Mar-18

- Change Plan *Learning Action Network* continues

Apr-18

- Change Plan *Learning Action Network* continues

May-18

- Quarterly Learning Community Meeting

Jun-18

- Change plans due to NCACH 6/15

Jul-18